Miller Peninsula Property and Sequim Bay State Park
Phase | - Park Vision and Initial Access Development - General Project Information

INTRODUCTION
At its November 17, 2005 meeting, the Washington State Parks and Recreation Commission
formally identified development of a new state park at Miller Peninsula as a Centennial Plan
capital development goal. The Commission intends to ask for $12 million over the next three
biennia to plan, permit, and construct basic facilities for the park. For the 2005-2007 biennium,
the agency received a $150,000 appropriation to develop public access and complete preliminary
park planning tasks. Agency staff has scoped the project to satisfy four principal purposes:
o Explore a full range of potential experiences and supporting facilities suited to the
Miller Peninsula property and Sequim Bay State Park
o Craft a park vision with the local/regional community that will inspire support and
engage partners to help achieve it
o Develop initial public access to the park
o Survey key property boundaries

EXPLORATORY COMMITTEE

Local park staff has enlisted a number of community leaders from the greater Sequim area to
assist the agency during the exploratory stage of the project. This temporary committee will
serve as a sounding board for agency staff and an information conduit between State Parks and
interested organizations, local community members, and park stakeholders in the broader north
Olympic Peninsula region.  The committee is not considered a decision-making or formal
advisory panel. Rather, its principal charge is to foster information exchange between the
agency, potential partners, and the public.

During subsequent phases of park planning and development, the agency may wish to establish a
formal park advisory committee. At that time, agency staff will disband the exploratory
committee and recruit membership with broader state representation.

GUIDING PRINCIPLES
To help inform public expectations, agency staff has created five “guiding principles.” These
principles will guide staff work throughout the park planning and development process.

Create a park “with” the North Olympic Peninsula community — State Parks hopes to engage
local governments, tribes, non-profit organizations, businesses, and local community members to
jointly plan, construct, and operate an extraordinary park that is oriented towards visitors from
throughout the state.

Build on a foundation of public participation — State Parks will seek inspiration and counsel
from the public during each step of planning. The agency planning team will foster two-way a
dialogue by establishing a temporary community exploratory committee, holding public
workshops, meeting with interested organizations, providing timely information, and soliciting
input from individual stakeholders.



Develop the park’s niche — The Miller Peninsula property and Sequim Bay State Park should be
seen as parts of a larger network of recreation, education, and conservation opportunities on the
northern Olympic Peninsula. It should seek to complement existing opportunities and otherwise
enhance the region’s tourism economy.

Explore the full range of possibilities — The purpose of this planning exercise is to explore a
wide range of potential visitor experiences, conservation activities, and types and intensities of
facilities suited to the Miller Peninsula property and Sequim Bay State Park. Subsequent
planning steps will craft a park vision and narrow the spectrum of development and conservation
possibilities to those the agency considers most appropriate and worthy of further study. Major
planning activity is expected to culminate in preparation of a park master development plan
during the 2007-09 biennium.

Plan for financial sustainability — Park planning will explore a full range models to finance and
operate the park. This may include developing partnerships with other government agencies,
tribes, non-profit organizations, foundations, and private investors in addition to employing
traditional state and federal funding sources.

PARK PLANNING AND DEVELOPMENT PROCESS

The planning and development process outlined below describes the sequence of tasks necessary
to accomplish the project purpose. Subsequent planning and development phases are also
included to show how the current phase fits into the broader scope of work expected to culminate
in park ribbon cutting by 2013. Project timelines and approximate costs of each phase are also
included for informational purposed only. Some adjustment should be anticipated.

Phase | — Develop Park Vision and Initial Public Access (2005-2007 Biennium)

A. Develop Park Vision
1. Complete Pre-Project Activities
o Develop project scope/budget
o Meet with local officials and potential partners
o Collect regional planning information
1. Initiate Consultation with Indian Tribes
o Establish Tribal staff contacts
o ldentify DAHP and GOIA Liaisons
2. Kick-Off Project
o Set planning goals and expectations
o Collect site information/data
o Refine scope as necessary
3. Establish Temporary Community Exploratory Committee
o Engage and solicit input from community leaders during subsequent planning
steps
o Establish community information network
4. Hold “Hopes and Concerns” Public Workshop
o Solicit input from existing Sequim Bay visitors (CAMIS)
o Hold public workshop
o Incorporate existing regional tourism information/data
5. Report Progress to Commission Lands Committee



6. Prepare Preliminary Vision and Identify Potential Development/Conservation Elements
o Draft preliminary vision
o ldentify potential park names
o Prepare renderings of potential development/conservation elements (consultant)
o Prepare financial analyses (consultant)
o Package information for web/printing (consultant)
7. Hold “Vision and Potential Development/Conservation Elements” Public Workshop
o Hold public workshop(s)
o Conduct extensive public/organizational outreach
8. Recommend Park Vision, Park Name, and Potential Development/Conservation Elements
for Adoption by State Parks and Recreation Commission (January 2007)

B. Develop Initial Public Access and Prepare Boundary Surveys
1. Design, permit, and construct initial park trailhead at Diamond Point Road
2. Improve internal park roadway system
3. Install park entrance sign
4. Complete boundary surveys in key locations

Phase Il — Prepare Park Master Development Plan/EIS and Develop Administrative
Facilities (2007-2009 Biennium, $2 million)

A. Prepare Park Master Development Plan/Conduct Environmental Analysis
1. Conduct SEPA EIS Public Scoping
2. Prepare Thematically-Driven Conceptual Plan Alternatives
o Incorporate approved development/conservation elements into a series of
alternative conceptual plans
o Conduct extensive public/organizational outreach
3. Prepare Preliminary Conceptual Plan, Schematic Site Designs, Park-
Wide System Plans, and other specialized plans as necessary (Master Development Plan)
Prepare Draft EIS
Conduct public review of Draft EIS
Revise and Refine Master Development Plan and Prepare Final EIS
Prepare Final Master Development Plan for Commission Adoption
Enlist non-agency partners to prepare proposals for major development elements and/or
delivery of programs and services as appropriate
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B. Develop Administrative Facilities ($1.25 million)
1. Design, permit, and construct park maintenance/administrative area and staff housing
2. Design and Permit Phase-I Park Infrastructure Development (approach, internal
roadways, utilities)

Phase 111 — Construct Infrastructure and Develop Major Facilities (2009-2011 Biennium,
$5 million)
1. Construct Park Infrastructure (approach, roadways, utilities, and administrative facilities)
2. Design, Permit, and Construct Major Facilities and Conservation Elements with Non-
Agency Partners

Phase IV — Develop Major Facilities (2011-2013 Biennium, $5 million)
1. Design, Permit, and Construct Additional Facilities and Conservation Elements with
Non-Agency Partners
2. Park Ribbon Cutting



MILLER PENINSULA EXPLORATORY COMMITTEE ROSTER

Name, Last  First Phone# E-Mail

McCauley Pat 683-5774 pat@insideout.com

Hayes Ken 683-5877 ken@haysarch.com

Taney Dave 582-0709 dvtaney@olypen.com
Faulstich Dale 683-5233 hhtd@olypen.com

Hubert Nash 808-4439 orca@olympus.net
Woolley John 683-0724 woolley@tenforward.com
Schanfald Darlene  683-8816 darlenes@olypen.com
Hannan Marny 683-6690 marny@cityofsequim.com
Tharinger Steve 417-2233 stharinger@co.clallam.wa.us
O’Connor Janice 206-842-6587  janicecoc@netscape.com
Stoneman Don 683-9877 None

Schubert Sherry  460-4895 Schubert@olypen.com
Dixon Al 582-9595 admin@penadworks.com
Countryman Marydee 683-7540 marydee@olypen.com
Milligan Dede 582-0490 None

Mitchell Harry 681-2331 hmitchell@olympicrv.com
Barry Dwight  417-6586 dwightb@pcadmin.ctc.edu
Rotmark Linda 457-7793 Lrotmark@clallam.org
Nesse Annette  683-1109 anesse@jamestowntribe.org

MILLER PENINSULA AGENCY STAFF CONTACTS

Peter Herzog, Parks Planner (Project Lead) Steve Gilstrom, Park Manager
7150 Cleanwater Lane 269035 Highway 101

P.O. Box 42650 Sequim, WA 98382

Olympia, WA 98504-2650 (360) 683-4235

(360) 902-8652 steve.qgilstrom@parks.wa.gov

peter.herzog@parks.wa.gov

Ted Smith, NW Region Resource Stewardship Mgr Derek Gustafson, NW Region Planner

220 North Walnut Street 220 North Walnut Street
Burlington, WA 98233 Burlington, WA 98233
(360) 755-9231 (360) 755-5262 ext. 232

ted.smith@parks.wa.gov derek.qustafson@parks.wa.gov
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